ABOUT THIS GANTT CHART

Visualize and track your projects using this Gantt chart template. To start, enti-Milestone Description section and then enter details for each task. The data w to insert new tasks or use the scrollbar to scroll through the timeline.

- Use Progress to add how much of the project you finished by adding a perce
- Add the day you started your project in the Start Date.
- Finish your calculations by filling in the number of days you need to complet




er the tasks you're working on in the ill automatically update and it's easy

ntage number.

e your project in the No. of Days field.

PROJECT TITLE

Group 38 On track Low risk Med risk High risk Unassigned Project lead Project Start Date: 14/09/2021 September October November Scrolling Increment: 15 16 17 18 19 20 21 22 23 24 25 26 27 28 29 30 1 2 2 3 24 25 26 27 28 29 30 1 2 3 4 5 6 7 8 9 10 11 12 13 14 15 16 17 18 19 20 21 22 23 24 25 26 27 28 29 30 31 1 2 3 4 5 6 7 8 9 Milestone description S S M T W T F S S M T W T F S S M T W T F S S M T W T F S S M T Interation 01 Interation planing and Goal 14/09/2021 1 meeting Complete stakeholder High Risk Li Yi 15/09/2021 5 register 20/09/2021 8 Design persona Low Risk Seok Review and test persona Med Risk Lv Yizhan 24/09/2021 4 28/09/2021 3 Complete progress reptor On Track Seok Milestone 01 Milestone 01/10/2021 1 Interation 02 Group Meeting Report 05/10/2021 1 High Risk Seok Gantt Chart On Track Joanna 06/10/2021 5 template Assign the tasks Low Risk 12/10/2021 9 Joanna Resource Requirement List Med Risk Seok 13/10/2021 4 Milestone 02 Milestone 15/10/2021 1 Interation 03 Group Meeting Report Low Risk 29/09/2021 4 template Risk Register 02/10/2021 14 Med Risk Seok GitHub High Risk 17/10/2021 6 check the integration Med Risk 04/11/2021 3 Ioanna TMilestone 03 01/10/2021 1 Milestone Interation 04 Task 1 07/11/2021 15 Task 2 21/11/2021 5 Task 3 Milestone 02/01/2022 1 Task 4 Task 5 To add more data, Insert new rows ABOVE this one



PROJECT TITLE

Med risk High risk Unassigned Company name On track Low risk Project lead Project Start Date: 10/15/2021 October November December Scrolling Increment: 20 21 22 23 24 25 26 27 28 29 30 31 1 2 3 4 5 6 7 8 9 10 11 12 13 14 15 16 17 18 19 20 21 22 23 24 25 26 27 28 29 30 1 2 3 4 5 6 7 8 9 10 11 12 13 14 W T F S S M T W T T F S S M T W T T F S S M T W T T F S S M T W T T F S S M T W T T F S S M T W T T Milestone description Assigned to TITLE 1 Task 1 Goal 10/15/2021 3 Task 2 Milestone 10/20/2021 1 Low Risk Task 3 10/12/2021 10 Task 4 Milestone 11/4/2021 1 Task 5 Med Risk 10/21/2021 6 TITLE 2 Task 1 High Risk 10/21/2021 13 Task 2 On Track 10/23/2021 9 Task 3 Low Risk 10/28/2021 11 Task 4 Milestone 10/30/2021 1 Task 5 10/31/2021 24 TITLE 3 Task 1 On Track 10/30/2021 4 Med Risk 11/2/2021 14 Task 3 On Track 11/17/2021 6 \diamond \diamond Task 4 Goal 11/21/2021 3 Task 5 Low Risk 10/21/2021 19 TITLE 4 Task 1 11/24/2021 15 Task 2 12/8/2021 5 Task 3 Milestone 1/19/2022 1 Task 4 Task 5

To add more data, Insert new rows ABOVE this one